Request for City Council Committee Action
from the Department of Transportation & Public

Works
Date: July 8, 2014
To: Honorable Kevin Reich, Chair Transportation and Public Works Committee
Subject: Increase Contract with Municipal Builders, Inc. for Sodium Hydroxide

Storage and Feed System on Fridley Campus

Recommendation:
Authorize execution of Amendment No.1 to Contract C-37676 with Municipal
Builders, Inc. increasing the Contract by $65,000.00 for Change Order #1 for
a total contract price of $1,335,700.00. The amount is within the project
budget (07400-9010950-CWTR-2402) and no additional appropriation is
required.

Previous Directives:
December 13, 2013: _City Council accepted the low bid (OP 7868) of Municipal
Builders, Inc. for an estimated expenditure of $1,270,700.00 for construction of the
Sodium Hydroxide Storage and Feed System for the Fridley Filtration Plant.

Department Information

Prepared by: Daryoosh Tirandazi, Professional Engineer, Ext 4912

Approved by: Steve Kotke, Director and City Engineering, Public Works
Presenters in Committee: Daryoosh Tirandazi, Professional Engineer, Ext 4912

Reviews

e Permanent Review Committee (PRC): Approval __ Date
e Civil Rights Approval Approval ___ Date
e Policy Review Group (PRG): Approval ____ Date

Financial Impact No financial impact; the request is within the project budget.

Community Impact
e City Goals - The City’s infrastructure is managed and improved for current and future
needs

Supporting Information:




The Sodium Hydroxide Feed and Storage System is critical to controlling the pH in the
finished water leaving the Fridley Filtration Plant. The new system will be used to allow the
Fridley Water Treatment Plant Operations operations staff the ability to more accurately and
consistently control the pH of the finished water before entering theensuring a higher
quality water in the distribution system. The new system is critical to controlling the pH in
the finished water leaving the Fridley Filtration Plant. A constant pH is important to
maintain the consistency in the disinfection process, by ensuring sufficient disinfection
contact time is maintained.

Change Order #1 includes 21 specific items of change or Project clarifications. The total
Change Order #1 is $65,000.00, which amounts to 5.1 percent of the original bid price of
$1,270,700.00.

The Project is almost completed and the equipment is entering the start-up and operation
confirmation stage.

Cc: Pamela Fernandez, Assistant Director of Purchasing

David Schlueter, Buyer, Purchasing



